COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 28/ 2017

ESTI MATE SUMVARY 16: 25: 53
CONTI D C21307 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 21307- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 46.0  DAYS TIME ALLOW 5/19/2017 FI XED COVPLETI ON DATI
US 160/ 550 PCCP DI AVOND GRI NDI NG ( DURANGO) PERCENT TI ME: 61.33 ORI G TIME ALLOW 5/19/2017 FI XED COVPLETI ON DAT
PRQJECT NO. NHPP5502- 093
US 160/ 550 PCCP DI AMOND GRI NDI NG
NAVE OF RQAD:
PRQIECT COUNTI ES: LA PLATA
CONTRACTOR:
ACMVE CONCRETE PAVING | NC. dba ACPI, INC PAY PERI OD ENDI NG 04/ 20/ 2017 DATE TI ME STARTED 03/ 06/ 2017
4124 E BROADWAY DATE LET 01/19/ 2017 DATE WORK BEGAN 03/ 06/ 2017
DATE AWARDED 01/ 26/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 09/ 2017 DATE ACCEPTED
SPOKANE WA 99202 (509) 242- 1234 DATE NOTI CE TO PROCEED 03/ 06/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 5,167, 125. 36 PARTI Cl PATI NG $ 1, 203, 530. 63 $ 753, 157. 89
AWARD PRQIECT AMT: $ 4,900, 000.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 23.29% TOTAL EARNI NGS 1, 203, 530. 63 753,157. 89
FUNDS AVAI LABLE: $  3,963,594. 73 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 203, 530. 63 753, 157. 89
TOTAL CLAI VB $ 0.00 RETAI NAGE -29,603. 20 -19, 334. 84
SECURI TI ES ENCUMVBERED 0.00 0.00
NET EARNI NGS 1,173, 927. 43 733,823.05
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 1,173,927.43 733,823.05
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 733,823.05

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C21307

PCN: 21307-BI D
PRQJECT: NHPP5502- 093
REF | TEM

NO. NO.

CAT NO0200 ROADWAY

0005 202-00170

Ginding And Texturing Concrete Pavenent

0010 202-00203 Renoval of Curb and Cutter

0015 202-00821 *Renoval of Sign Panel

0020 202-01130 *Renoval of Quardrail Type 3

0025 203-01597

Pot hol i ng

0030 203-02330 Labor er

0035 206-00065

0040 208-00020

Silt Fence

0045 208-00035  Aggregate Bag

0050 208-00045

0055 208-00051

Structure Backfill

(FlowFill)

Concrete Washout Structure

StormDrain Inlet Protection (Type I|)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

150, 030. 000
SY
8. 90000
180. 000
LF
25. 00000
2.000
EACH
105. 00000
416. 000
LF
62. 00000
10. 000
HOUR
245. 00000
10. 000
HOUR
70. 00000
24.000
CcY
200. 00000
0. 000
LF
5. 75000
210. 000
LF
7.65000
2.000
EACH
3, 000. 00000
0. 000
LF

20. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
7,897. 000
7,897. 000

0. 000
32. 000
32. 000

0. 000
0. 000
0. 000

0. 000
410. 000
410. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

24.000
0. 000
24.000

0. 000
0. 000
0. 000

100. 000
110. 000
210. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000
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16: 25: 53
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
70, 283. 30
70, 283. 30
800. 00
800. 00
0. 00
0. 00
25, 420. 00
25, 420. 00
0. 00
0. 00
0. 00
0. 00
0. 00
4, 800. 00
0. 00
0. 00
841. 50
1, 606. 50
0. 00
6, 000. 00
0. 00
0. 00



CONTI D C21307 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 21307-BID ESTI MATE RUN 04/ 28/ 2017
PRQJECT: NHPP5502- 093 ESTI MATE NO 0002 16: 25: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208- 00052 StormDrain Inlet Protection (Type I1) 300. 000 5. 500
LF 50. 000 1, 875. 00
37.50000 55. 500 2,081. 25
0065 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
6, 500. 00000 0. 000 0. 00
0070 208-00103 Renoval and Di sposal of Sedinment (Labor) 8. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0. 00
0075 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 8. 000 0. 000
HOUR 0. 000 0. 00
16. 00000 0. 000 0. 00
0080 208-00106 Sweepi ng (Sedi nent Renoval ) 20. 000 0. 000
HOUR 0. 000 0. 00
215. 00000 0. 000 0. 00
0085 208- 00207 *Erosi on Control Managenent 75. 000 12. 000
DAY 27.000 2,700. 00
100. 00000 39. 000 3, 900. 00
0090 210-03100 Repl ace Concrete Pavenment 1, 020. 000 700. 640
SY 299. 140 76, 280. 70
255. 00000 999. 780 254, 943. 90
0095 210-04010 Adj ust Manhol e 45. 000 1. 000
EACH 44.000 132, 000. 00
3, 000. 00000 45. 000 135, 000. 00
0100 210-04020 Modify Inlet 27" x 19.5" 3. 000 0. 000
EACH 0. 000 0. 00
2, 750. 00000 0. 000 0. 00
0105 210-04020 Modify Inlet 27" x 19.75" 1. 000 0. 000
EACH 0. 000 0. 00
2, 750. 00000 0. 000 0. 00
0110 210-04020 Modify Inlet 27" x 20.5" 1. 000 0. 000
EACH 0. 000 0. 00
2, 750. 00000 0. 000 0. 00



CONTI D: C21307 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 21307-BID ESTI MATE RUN 04/ 28/ 2017
PRQJECT: NHPP5502- 093 ESTI MATE NO. 0002 16: 25: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 210- 04020 Modi fy Inlet 27.25" x 19.5" 15. 000 0. 000
EACH 0. 000 0. 00
2, 750. 00000 0. 000 0. 00
0120 210- 04020 Modi fy Inlet 27.25" x 19.75" 9. 000 0. 000
EACH 0. 000 0. 00
2, 750. 00000 0. 000 0. 00
0125 210- 04020 Modi fy Inlet 28" x 20" 1. 000 0. 000
EACH 0. 000 0. 00
5, 750. 00000 0. 000 0. 00
0130 210- 04020 Modi fy Inlet 28" x 20.5" 1. 000 0. 000
EACH 0. 000 0. 00
5, 750. 00000 0. 000 0. 00
0135 210- 04020 Modi fy Inlet 30" x 17.75" 2. 000 0. 000
EACH 0. 000 0. 00
5, 750. 00000 0. 000 0. 00
0140 210- 04020 Modi fy Inlet 35.5" x 18" 1. 000 0. 000
EACH 0. 000 0. 00
5, 750. 00000 0. 000 0. 00
0145 210- 04020 Modi fy Inlet 39.5" x 23" 6. 000 0. 000
EACH 0. 000 0. 00
4,500. 00000 0. 000 0. 00
0150 210- 04050 Adj ust Val ve Box 7.000 0. 000
EACH 7.000 7,700. 00
1, 100. 00000 7.000 7,700. 00
0155 250- 00050 Moni t ori ng Techni ci an 10. 000 0. 000
HOUR 0. 000 0. 00
380. 00000 0. 000 0. 00
0160 250- 00100 Environmental Health and Safety 1. 000 0.333
LS 0.333 1, 598. 40
4, 800. 00000 0. 666 3,196. 80
0165 250-00110 Heal th and Safety Officer 0. 000 0. 000
HOUR 0. 000 0. 00
390. 00000 0. 000 0. 00



CONTI D C21307 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 21307-BID ESTI MATE RUN 04/ 28/ 2017
PRQJECT: NHPP5502- 093 ESTI MATE NO 0002 16: 25: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 250-00120 Mat erial Sanpling and Delivery 5. 000 0. 000
EACH 0. 000 0. 00
235. 00000 0. 000 0. 00
0175 250- 00200 Material Handling (Stockpile) 1. 000 0. 000
CY 0. 000 0. 00
1, 125. 00000 0. 000 0. 00
0180 250- 00220 Hazar dous Waste Di sposal 1. 000 0. 000
CY 0. 000 0. 00
1, 275. 00000 0. 000 0. 00
0185 304- 06000 Aggregate Base Course (Cl ass 6) 20. 000 0. 000
TON 0. 000 0. 00
115. 00000 0. 000 0. 00
0190 403-00720 Hot M x Asphalt (Patching) (Asphalt) 5. 000 0. 000
TON 0. 000 0. 00
265. 00000 0. 000 0. 00
0195 412- 05000 Partial Depth Repair of Concrete Pavenent (Type 1) 186. 000 92. 000
SF 94. 000 15, 040. 00
160. 00000 186. 000 29, 760. 00
0200 412- 05000 Partial Depth Repair of Concrete Pavenent (Type 2) 1, 100. 000 190. 000
SF 809. 000 129, 440. 00
160. 00000 999. 000 159, 840. 00
0205 412- 05000 Partial Depth Repair of Concrete Pavenent (Type 3) 175. 000 63. 000
SF 112. 000 19, 600. 00
175. 00000 175. 000 30, 625. 00
0210 412- 14000 Sawi ng and Seal i ng Concrete Pavenment Joints 215, 968. 000 0. 000
LF 0. 000 0. 00
2.10000 0. 000 0. 00
0211 412- 14000 Sawi ng and Seal ing Joints (CMD #4 Material change) 0. 000 0. 000
LF 0. 000 0. 00
2. 05000 0. 000 0. 00
0212 412-19000 Hot Conc Joint Seal ant (CMO #4 Material Change) 0. 000 0. 000
LF 0. 000 0. 00
3. 60000 0. 000 0. 00



CONTI D C21307 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 21307-BID ESTI MATE RUN 04/ 28/ 2017
PRQJECT: NHPP5502- 093 ESTI MATE NO 0002 16: 25: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0215 412- 15000 Routing and Seal i ng Concrete Pavenent Cracks 2, 469. 000 0. 000
LF 0. 000 0. 00
6. 25000 0. 000 0. 00
0220 412- 15050 Cross Stitching 1, 055. 000 113. 000
EACH 923. 000 27, 690. 00
30. 00000 1, 036. 000 31, 080. 00
0225 412- 15060 Repair Concrete Cracks (Stitch) (Slot Stitch) 58. 000 0. 000
EACH 58. 000 9, 570. 00
165. 00000 58. 000 9, 570. 00
0230 412-19000 Hot Poured Concrete Joint Seal ant 30, 802. 000 0. 000
LF 0. 000 0. 00
6. 75000 0. 000 0. 00
0235 609-21010 Curb and Qutter Type 2 (Section |I-B) 180. 000 0. 000
LF 0. 000 0. 00
65. 00000 0. 000 0. 00
0240 614-00011 *Sign Panel (Qass I) 33. 000 0. 000
SF 0. 000 0. 00
37. 75000 0. 000 0. 00
0245 614-01512 *Steel Sign Support (2-1nch Round) (Post) 22.000 0. 000
LF 0. 000 0. 00
27.00000 0. 000 0. 00
0250 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 2.000 0. 000
EACH 0. 000 0. 00
270. 00000 0. 000 0. 00
0255 625- 00000 *Construction Surveying 1. 000 0.333
LS 0. 333 8,991. 00
27, 000. 00000 0. 666 17,982. 00
0260 626- 00000 *Mobi | i zati on 1. 000 0. 190
LS 0.191 108, 663. 05
568, 916. 50000 0. 381 216, 757. 19
0265 626-01102 Public Information Services (Tier I1) 1. 000 0. 330
LS 0. 000 0. 00
8, 500. 00000 0. 330 2,805. 00



CONTI D C21307 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 21307-BID ESTI MATE RUN 04/ 28/ 2017
PRQJECT: NHPP5502- 093 ESTI MATE NO 0002 16: 25: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0270 627-00013 Pavenent Marking Paint (H gh Build) (Tenporary) 220. 000 0. 000
GAL 38. 000 13, 300. 00
350. 00000 38. 000 13, 300. 00
0275 627-01010 Preforned Plastic Pavenent Marking (Type 1) (Inlaid) 13, 976. 000 0. 000
SF 0. 000 0. 00
12. 00000 0. 000 0. 00
0280 627-02010 Preforned Plastic Pavenent Marking (Type 11) (Inlaid) 41, 031. 000 0. 000
SF 0. 000 0. 00
12. 50000 0. 000 0. 00
0285 627-30405 Pref ormed Thernopl astic Pavenent Marking (Wrd- Synbol) 5, 406. 000 0. 000
I'nlaid
( ) SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0290 627-30407 Pref ormed Thernopl astic Pavenent Marking (Wrd- Synbol) 1, 774. 000 0. 000
(Spec (Inlaid)
SF 0. 000 0. 00
30. 00000 0. 000 0. 00
0295 627-30408 Pref ormed Ther nopl astic Pavenent Marking (Shield) 596. 000 0. 000
(I'nlaid)
SF 0. 000 0. 00
34. 75000 0. 000 0. 00
0300 627-30410 Pref ormed Thernopl astic Pavenent Marking (Xwal k- St op 9, 854. 000 0. 000
Line) (Inlaid)
SF 0. 000 0. 00
13. 00000 0. 000 0. 00
0305 627-30411 Pref orned Thernopl astic Pavenent Marking (Xwal k- St op 242. 000 0. 000
Line) ( (Inlaid)
SF 0. 000 0. 00
14. 50000 0. 000 0. 00
0310 630-00000  *Fl aggi ng 6, 500. 000 703. 000
HOUR 1, 784. 750 33,017. 88
18. 50000 2,487.750 46, 023. 38
0315 630- 00007 *Traffic Control Inspection 10. 000 6. 000
DAY 2.000 1, 300. 00
650. 00000 8. 000 5, 200. 00
0320 630-00012 *Traffic Control Managenent 75. 000 13. 000
DAY 31. 000 50, 220. 00
000 71, 280. 00

1, 620. 00000 44,



CONTI D C21307 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 21307-BID ESTI MATE RUN 04/ 28/ 2017
PRQJECT: NHPP5502- 093 ESTI MATE NO 0002 16: 25: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0325 630- 00040 Traffic Incident Managenent Plan Devel opnent 1. 000 1. 000
LS -0. 500 -550. 00
1, 100. 00000 0. 500 550. 00
0330 630- 00041 Traffic Incident Managenent Plan |Inplenmentation 3.000 1. 000
MON 0. 000 0. 00
1, 100. 00000 1. 000 1, 100. 00
0335 630-80341 *Construction Traffic Sign (Panel Size A) 68. 000 22.000
EACH 0. 000 0. 00
21. 50000 22.000 473. 00
0340 630- 80342 *Construction Traffic Sign (Panel Size B) 21.000 10. 500
EACH 0. 000 0. 00
65. 00000 10. 500 682. 50
0345 630- 80355 *Portabl e Message Sign Panel 4. 000 2.000
EACH 0. 000 0. 00
12, 950. 00000 2.000 25, 900. 00
0350 630-80357 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (B 4. 000 2.000
Type
ype) EACH 0. 000 0. 00
540. 00000 2.000 1, 080. 00
0355 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 50. 000
EACH 0. 000 0. 00
22.00000 50. 000 1, 100. 00
0360 630-80377 Portable Water Filled Barrier (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
0365 630-80380 *Traffic Cone 350. 000 175. 000
EACH 0. 000 0. 00
1. 05000 175. 000 183. 75
0370 630-85011 I npact Attenuator (Tenporary) 0. 000 0. 000
DAY 0. 000 0. 00
1. 05000 0. 000 0. 00
0375 630-85041 *Mobi | e Attenuat or 75. 000 3. 000
DAY 21. 000 2,310. 00
110. 00000 24.000 2,640. 00



CONTI D C21307 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 21307-BI D ESTI MATE RUN 04/ 28/ 2017
PRQIECT: NHPP5502- 093 ESTI MATE NO 0002 16: 25: 53
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0380 632-00000  Night Wrk Lighting 1. 000 0. 200
LS 0. 400 9, 600. 00
24, 000. 00000 0. 600 14, 400. 00
0385 700-70010 F/ A M nor Contract Revisions 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0390 700-70011 F/ A Partnering 5, 467. 060 0. 000
EFA 5, 467. 060 5, 467. 06
1. 00000 5, 467. 060 5, 467. 06
0395 700-70014 F/ A I ncentive 58, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700- 70588 F/ A Transportation of Hazardous Material 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 5,167,125.36 % 753,157.89 % 1, 203, 530. 63

PRQJIECT TOTAL CURRENT AMI $ 5,167, 125.36 $

753,157.89% 1, 203, 530. 63



